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1. SCOPE
 

: 

 1.1 Title: Light-Off Assessment (LOA) Support for Steam Propulsion 
System; provide 

 
2. REFERENCES
 

: 

 2.1 None. 
 
3. REQUIREMENTS
 

: 

 3.1 Complete work in the main propulsion machinery spaces, steering gear 
rooms, shaft alleys, pump rooms, auxiliary machinery rooms, designated fuel 
tanks, and feedwater tanks prior to the scheduled Light-Off Assessment (LOA). 
For availabilities in excess of 120 days, Production Completion Date (PCD) 
will be scheduled 14 days prior to the LOA.  For availabilities 120 days or 
less, PCD will be scheduled between 3-14 days prior to propulsion plant light-
off.  Repairs, installations, testing, and adjustments of auxiliary machinery, 
systems, and equipment outside those spaces which support the main propulsion 
system directly, indirectly, or for emergencies shall also be completed. 
 
  3.1.1 The term complete is defined to mean the accomplishment of 
contractor responsible work that is possible without lighting off the boilers. 
Steam shall not be introduced into propulsion systems from any source until 
after a successful Light-Off Assessment. 
 
  3.1.2 The following work shall be complete: 
 
   3.1.2.1 Repair and installation of machinery, equipment, 
piping systems, gages, thermometers, meters, operating instructions and 
warning plates, protective guards, flange shields, remote shutdown devices, 
strainer shields, valves and handwheels, insulation and lagging, check valves, 
steam traps and orifices, regulators and reducing valves, remote operating 
gear and pull cables, valve reach rods, pipe hangers and braces, valve locking 
devices, valve position indicators, gage lines, label plates, relief valves 
and hand lifting levers, boiler uptakes and stacks, boiler safety valves and 
easing gear, sight glasses and guards, fuel strainers, fuel burner drip pans, 
soot blowers and chains, boiler casings, firefighting systems and equipment, 
automatic boiler control system (combustion and feedwater), main feed pump 
control systems, deck plates, handrails, ladders, ventilation  systems, supply 
and exhaust vent screens, lighting systems (incandescent,  fluorescent, and 
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emergency battle lanterns), electric cables and runs, cable straps, cable 
packing, cable tags, alarm systems, interior communication  systems, ground 
straps, resilient mounts, safety devices, stenciling, tachometers, and access 
closures. 
 
   3.1.2.2 Calibration of gages, thermometers, tachometers, 
pyrometers, and meters 
 
   3.1.2.3 Cold setting of relief valves, steam turbine 
governors, diesel engine governors and overspeed trips, piping spring hangers, 
regulators and reducing valves, low suction trips, high temperature alarms and 
switches, high and low pressure control switches, low lube oil pressure 
alarms, boiler water high and low level alarms 
 
   3.1.2.4 Painting 
 
   3.1.2.5 Filling of lube oil, fuel oil, and feedwater tanks 
 
   3.1.2.6 Boilers in designated lay-up 
 
   3.1.2.7 Bilges shall be clean and gas free, "Safe for 
Workers" 
 
  3.1.3 Complete portions of required test procedures that can be 
completed without steam. 
 
 3.2 Correct contractor responsible preliminary LOA discrepancies prior to 
the turnover of engineering spaces to Ship's Force.  The 2-week period prior 
to the LOA is reserved for Ship's Force preparation for LOA.  Contractor work 
will not be allowed in the engineering spaces during this period unless 
specifically authorized by the SUPERVISOR. 
 
  3.2.1 Submit one legible copy, in electronic media, of a weekly 
report on the status of completion of preliminary LOA discrepancies. Notify 
the SUPERVISOR immediately upon determination of any discrepancies that cannot 
be corrected prior to the scheduled LOA, giving the reason and expected 
completion date. 
 
 3.3 Provide the services of a contractor quick response team during the 
LOA to correct Government and contractor discrepancies. 
 
  3.3.1 Contractor shall coordinate the correction of discrepancies as 
they are discovered at the direction of the SUPERVISOR. 
 
  3.3.2 The quick response team members shall have with them (or 
readily accessible) the tools of their trade for immediate use in the 
correction of discrepancies. 
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4. NOTES
 

: 

 4.1 The LOA is a comprehensive assessment of the ship in the key areas 
of:  The level of knowledge and state of training of propulsion plant 
personnel; the adequacy of Engineering Department administrative programs and 
procedures; the material readiness of the propulsion plant; and the state of 
cleanliness and preservation of main propulsion and auxiliary machinery 
spaces.  The LOA will be accomplished by the Propulsion Examining Board (PEB) 
or the Type Commander Staff.  The assessment will be conducted immediately 
prior to scheduled boiler light-off and it must be concluded successfully 
prior to boiler light-off.  The material assessment portion usually takes less 
than 12 hours.  If restrictive discrepancies are identified, those 
discrepancies must be corrected prior to boiler light-off. 
 
 4.2 The SUPERVISOR will establish an inspection team and accomplish a 
preliminary LOA inspection in conjunction with Ship's Force 4 to 8 weeks prior 
to the LOA to determine and record discrepancies which would impact upon the 
LOA.  The pre-LOA will be about 4 days in duration and will result in the 
identification of discrepancies and incomplete work considered necessary to 
support a successful Light-Off Assessment.  Each discrepancy noted in the 
inspection will be described in simple terms on a 4-part, serialized form.   
The form will identify the general location of the discrepancy and the 
associated Work Item number, if applicable.  The fourth copy of the form, made 
of hard card with an attachment wire, will be hung by the SUPERVISOR's 
inspection team in the immediate proximity of the discrepancy (on the 
deficient item itself, when practical).  Upon completion of the pre-LOA the 
SUPERVISOR will identify contractor responsible discrepancies to the 
contractor.  Deficient items identified that are the responsibility of the 
Government will be screened for accomplishment by the Ship's Force.  That 
portion of this work that cannot be accomplished by the Ship's Force will be 
considered for accomplishment by the contractor. 
 
  4.2.1 Any time after completion of the pre-LOA inspection that 
additional discrepancies are discovered, they will be similarly identified and 
screened. 


